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North Coast Integrated Regional Water Management Plan, Phase III 

Proposition 84 IRWM Planning Grant, Round 1  

Attachment 5.  Schedule 
Task Planning Grant Task Title Start Date End Date 

 1 Governance, Stakeholder Involvement and Coordination 
  

 1.1 NCIRWMP Governance Support 1/17/2011 1/1/2013 

 1.2 Public Relations and Agency Coordination 1/17/2011 12/31/2012 

 1.3 Stakeholder Outreach and Meetings 1/17/2011 12/31/2012 

 1.4 
Regional Strategy for Small Disadvantaged Water and 
Wastewater Providers 

2/1/2011 9/31/2012 

 1.5 Tribal Outreach, Integration and Planning  2/1/2011 12/31/2012 

 1.6 Workshops and Conference 2/1/2011 10/31/2012 

 1.7 
Maintain and Enhance NCIRWMP Website and 
Communication Tools 

2/1/2011 7/31/2012 

 2 Project Review Process  
  

 2.1 Solicit & Evaluate Projects from North Coast Region 2/1/2011 12/31/2012 

 2.2 Technical Assistance 2/1/2011 12/31/2012 

3 Economic Vitality and Long Term Financing 
  

 3.1 Evaluate Current Financial Needs of NCIRWMP 2/1/2011 12/31/2012 

3.2 Financing Plan (10 year plan) 2/1/2012 12/31/2012 

 4 Technical Analysis 
  

 4.1 
Identify, Compile and Synthesize relevant North Coast 
technical documents and processes  

2/1/2011 1/31/2012 

 4.2 Impacts and Benefits 2/1/2012 7/31/2012 

 4.3 GIS database for NCIRWMP Applications 2/1/2011 7/31/2012 



Attachment 5.  Schedule 

N o r t h  C o a s t  I R W M  P l a n ,  P h a s e  I I I  -  P r o p o s i t i o n  8 4  I R W M  P l a n n i n g  G r a n t    |  2  

Task Planning Grant Task Title Start Date End Date 

 5 
Develop and Implement Plan Performance Monitoring & 
Data Management Plan    

 5.1 Plan Performance and Monitoring  2/1/2011 1/31/2012 

 5.2 Data Management 2/1/2012 7/31/2012 

5.3 Web-based data upload and dissemination tool 1/1/2012 7/31/2012 

 5.4 Adaptive Management Framework for NCIRWMP 7/1/2011 1/31/2012 

 6 Integration of Multiple Planning Objectives 
  

 6.1 
Identify, Compile and Synthesize relevant North Coast 
planning documents and processes  

2/1/2011 1/31/2012 

 6.2 
Regional groundwater monitoring needs assessment, 
planning and outreach 

2/1/2011 1/31/2012 

 6.3 
Regional Pilot Project: Santa Rosa Plain Groundwater 
Management Planning 

2/1/2011 12/31/2012 

 6.4 
North Coast Climate Mitigation/Adaptation/Energy 
Independence 

2/1/2011 12/31/2012 

 6.5 North Coast Floodwater/Stormwater Management Plan 2/1/2011 12/31/2012 

 6.6 Local Land Use and Regional Planning 2/1/2011 12/31/2012 

 7 Develop NCIRWMP Phase III 
  

 7.1 
Draft NCIRWMP, Phase III: update NCIRWMP Sections, 
develop new Sections 

2/1/2011 8/31/2012 

 7.2 
Draft NCIRWMP Review, Final NCIRWMP, Version III and 
Plan adoption 

7/1/2012 1/1/2013 

 8 Regional Contract Management 1/17/2011 1/1/2013 

 


